COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2016

ESTI MATE SUMVARY 12:19: 14
CONTI D: C20404 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 20404-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 21.0 DAYS TI ME ALLOW 68 WORK DAYS
SH 17 MP 3.18, US 160 MP 3.67, US 24 MP 206. 63 PERCENT TI ME: 30. 88 ORI G TI ME ALLOW 68 WORK DAYS

PRQJECT NO STR0171- 104

R5 SH 17, US 160, US 24 PRIORITY CULVERTS

NAME OF ROAD:
PRQJECT COUNTI ES: CONEJCS
CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 10/ 01/ 2016 DATE TI ME STARTED 09/ 06/2016
275 E 64th AVENUE DATE LET 05/ 26/ 2016 DATE WORK BEGAN 09/ 06/ 2016
DATE AWARDED 06/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 20/ 2016 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 09/ 06/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 802, 476. 00 PARTI Cl PATI NG $ 850. 00 $ 850. 00
AWARD PRQJECT AM: $ 738, 900. 00 NON- PARTI CI PATI NG 215, 331. 15 215, 331. 15
PERCENT COVPLETE: 26. 94% TOTAL EARNI NGS 216, 181. 15 216,181.15
FUNDS AVAI LABLE: $ 586, 294. 85 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 216, 181. 15 216, 181. 15
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,287.66 -5, 287.66

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 210, 893. 49 210, 893. 49

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 210, 893. 49 210, 893. 49

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 210,803.49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20404-BI D ESTI MATE RUN 10/ 11/ 2016
PRQJECT: STRO171- 104 ESTI MATE NO 0001 12:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 RCOADWAY SH 17 MP 3.18

0005 202-00010 Renoval of Tree 2. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0010 202- 00035 Renoval of Pipe 10. 000 0. 000
LF 9. 000 1, 260. 00
140. 00000 9. 000 1, 260. 00
0015 206- 00000 Structure Excavation 43. 000 0. 000
cY 43. 000 2,021. 00
47.00000 43. 000 2,021. 00
0020 206- 00100 Structure Backfill (dass 1) 19. 000 0. 000
(e 0. 000 0. 00
67. 00000 0. 000 0.00
0025 207-00205 Topsoi | 192. 000 0. 000
(9 0. 000 0. 00
15. 00000 0. 000 0.00
0030 207-00210 St ockpi | e Topsoi | 192. 000 0. 000
(% 0. 000 0. 00
12. 00000 0. 000 0.00
0035 208-00002 Erosion Log Type 1 (12 Inch) 108. 000 0. 000
LF 30. 000 142.50
4. 75000 30. 000 142.50
0040 208- 00020 Silt Fence 1, 058. 000 0. 000
LF 200. 000 500. 00
2.50000 200. 000 500. 00
0045 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2, 690. 00
2, 690. 00000 1. 000 2, 690. 00
0050 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 790. 00000 0. 000 0.00
0055 210- 01000 Reset Fence 120. 000 0. 000
LF 0. 000 0.00

10. 00000 0. 000 0. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20404-BI D ESTI MATE RUN 10/ 11/ 2016
PRQJECT: STRO171- 104 ESTI MATE NO 0001 12:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 17 MP 3.18

0060 212-00006 *Seedi ng (Native) 0. 410 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0.00
0065 212-00028 *Seedi ng (Wt ands) 0.230 0. 000
ACRE 0. 000 0. 00
5, 900. 00000 0. 000 0.00
0070 212-00032 *Soi | Conditioning 0. 410 0. 000
ACRE 0. 000 0. 00
5, 900. 00000 0. 000 0.00
0075 213-00004 *Mil ching (Weed Free Straw) 0. 640 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0.00
0080 213-00061 *Mul ch Tacki fier 64. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0.00
0085 214-01010 *Brush Layer Cutting 100. 000 0. 000
EACH 0. 000 0. 00
4. 75000 0. 000 0.00
0090 215-00000 *Transpl ant Shrub 6. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0.00
0095 506-00418 Soil Riprap (18 Inch) 22.000 0. 000
(e 0. 000 0. 00
315. 00000 0. 000 0.00
0100 601-01000 *Concrete O ass B 11. 000 0. 000
cY 11. 000 21, 725.00
1, 975. 00000 11. 000 21, 725. 00
0105 603-00001 Annul ar Space Grouting 15. 000 0. 000
(e 0. 000 0. 00
400. 00000 0. 000 0.00
0110 603-00042 Cul vert Lining (42 Inch) 138. 000 0. 000
LF 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D C20404 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20404-BI D ESTI MATE RUN 10/ 11/ 2016
PRQIECT: STR0171- 104 ESTI MATE NO 0001 12:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY SH 17 MP 3.18
0115 607-11525 Fence (Pl astic) 2, 235. 000 0. 000
LF 0. 000 0. 00
1. 80000 0. 000 0. 00
0120 612-00003 Delineator (Type I11) 2. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 116, 950. 50 $ 28,338.50% 28, 338. 50
CAT NO0201 ROADWAY US 160 MP 3.67
0125 202- 00035 Renoval of Pipe 28. 000 0. 000
LF 28. 000 3,920. 00
140. 00000 28. 000 3,920. 00
0130 206- 00000 Structure Excavation 52. 000 0. 000
cY 52. 000 2,444.00
47. 00000 52. 000 2,444.00
0135 206- 00100 Structure Backfill (dass 1) 15. 000 0. 000
CY 0. 000 0. 00
67. 00000 0. 000 0. 00
0140 207-00205 Topsoi | 74.000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0145 207-00210 St ockpi | e Topsoi | 74.000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0150 208-00002 Erosion Log Type 1 (12 Inch) 25. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0155 208- 00020 Silt Fence 405. 000 0. 000
LF 134. 000 335. 00
2.50000 134. 000 335. 00
0160 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2,690. 00
2, 690. 00000 1. 000 2,690. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20404-BI D ESTI MATE RUN 10/ 11/ 2016
PRQJECT: STRO171- 104 ESTI MATE NO 0001 12:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY US 160 MP 3. 67

0165 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 790. 00000 0. 000 0.00
0170 212-00006 *Seedi ng (Native) 0.170 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0.00
0175 212-00032 *Soi | Conditioning 0.170 0. 000
ACRE 0. 000 0. 00
5, 900. 00000 0. 000 0.00
0180 213-00004 *Mil ching (Weed Free Straw) 0.170 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0.00
0185 213-00061 *Mul ch Tacki fier 17. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0.00
0190 506- 00212 R prap (12 Inch) 15. 000 0. 000
(e 0. 000 0. 00
200. 00000 0. 000 0.00
0195 601-01000 Concrete Class B 11. 000 0. 000
cY 11. 000 21, 725. 00
1, 975. 00000 11. 000 21, 725. 00
0200 603- 00001 Annul ar Space Grouting 11. 000 0. 000
(e 0. 000 0. 00
400. 00000 0. 000 0.00
0205 603-00042 Cul vert Lining (42 Inch) 104. 000 0. 000
LF 104. 000 31, 200. 00
300. 00000 104. 000 31, 200. 00
0210 612-00003 Delineator (Type I11) 2. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00

CAT 0201 CURRENT AMI  $ 83,475.25 $ 62,314.00 $ 62, 314. 00



CONTI D C20404

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 20404-BI D ESTI MATE RUN 10/ 11/ 2016
PRQJECT: STRO171-104 ESTI MATE NO 0001 12:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 ROADWAY US 24 MP 206. 63
0215 202- 00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
5, 150. 00000 0. 000 0. 00
0220 202- 00035 Renoval of Pipe 36. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0225 202-01000 Renoval of Fence 90. 000 0. 000
LF 0. 000 0. 00
18. 50000 0. 000 0. 00
0230 203- 00060 Enbanknent Material (Conplete In Place) 40. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0235 206- 00000 Structure Excavation 241. 000 0. 000
CY 0. 000 0. 00
47. 00000 0. 000 0. 00
0240 206- 00100 Structure Backfill (dass 1) 145. 000 0. 000
CY 0. 000 0. 00
67. 00000 0. 000 0. 00
0245 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
14, 630. 00000 0. 000 0. 00
0250 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
14, 630. 00000 0. 000 0. 00
0255 207-00205 Topsoi | 308. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0260 207-00210 St ockpi | e Topsoi | 308. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0265 208-00002 Erosion Log Type 1 (12 Inch) 190. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 20404-BI D ESTI MATE RUN 10/ 11/ 2016
PRQIECT: STR0171- 104 ESTI MATE NO 0001 12:19: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 ROADWAY US 24 MP 206. 63
0270 208- 00020 Silt Fence 380. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0275 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 690. 00000 0. 000 0. 00
0280 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 790. 00000 0. 000 0. 00
0285 212-00006 *Seedi ng (Native) 0. 570 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0. 00
0290 212-00028 *Seedi ng (Wt ands) 0. 090 0. 000
ACRE 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0295 212-00032 *Soi | Condi tioning 0. 570 0. 000
ACRE 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0300 213-00004 *Mil ching (Weed Free Straw) 0.670 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0. 00
0305 213-00061 *Mul ch Tacki fier 67. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0310 214-01010 *Brush Layer Cutting 40. 000 0. 000
EACH 0. 000 0. 00
4. 75000 0. 000 0. 00
0315 215-00000 *Transpl ant Shrub 15. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0320 215-00700 Transpl ant Sod 230. 000 0. 000
SY 0. 000 0. 00
72. 00000 0. 000 0. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 20404-BI D ESTI MATE RUN 10/ 11/ 2016
PRQJECT: STR0171- 104 ESTI MATE NO 0001 12:19: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 ROADWAY US 24 MP 206. 63
0325 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 1, 730. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0330 506-00212 Riprap (12 Inch) 19. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0335 506-00412  Soil Riprap (12 Inch) 15. 000 0. 000
CY 0. 000 0. 00
125. 00000 0. 000 0. 00
0340 601- 01000 *Concrete Class B 19. 000 0. 000
CY 0. 000 0. 00
1, 975. 00000 0. 000 0. 00
0345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 504. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0350 603- 00001 Annul ar Space Grouting 32. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0355 603-00048 Cul vert Lining (48 Inch) 131. 000 0. 000
LF 0. 000 0. 00
370. 00000 0. 000 0. 00
0360 603- 00049 Cul vert Lining (48 Inch)(Special) 5. 000 0. 000
LF 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0365 603-00060 Cul vert Lining (60 Inch) 10. 000 0. 000
LF 0. 000 0. 00
510. 00000 0. 000 0. 00
0370 607-01100 Fence Barbed Wre Wth Treated Woden Posts 117. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0375 607-11525 Fence (Plastic) 845. 000 0. 000
LF 0. 000 0. 00
1. 80000 0. 000 0. 00



CONTI D C20404 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20404-BI D ESTI MATE RUN 10/ 11/ 2016
PRQJECT: STRO171- 104 ESTI MATE NO 0001 12:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 ROADWAY US 24 MP 206. 63

0380 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0.00
CAT 0202 CURRENT AMI  $ 239,917.50 $ 0.00$ 0. 00

CAT NO0203 ROADWAY R5 PRI ORI TY CULVERTS

0385 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 600 39, 842. 25
66, 403. 75000 0. 600 39, 842. 25
0390 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
600. 00000 0. 000 0. 00
0395 203-01565 Hydraul i c Excavat or 48. 000 0. 000
HOUR 10. 000 1, 500. 00
150. 00000 10. 000 1, 500. 00
0400 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0405 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0.00
190. 00000 0. 000 0. 00
0410 203-01597 Pot hol i ng 24.000 0. 000
HOUR 0. 000 0.00
475. 00000 0. 000 0. 00
0415 203-01620 Sweepi ng 24.000 0. 000
HOUR 0. 000 0.00
350. 00000 0. 000 0. 00
0420 203-02330 Labor er 34. 000 0. 000
HOUR 34. 000 1, 530. 00
45. 00000 34. 000 1, 530. 00
0425 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00

46. 00000 0. 000 0.00



CONTI D C20404 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20404-BI D ESTI MATE RUN 10/ 11/ 2016
PRQJECT: STRO171-104 ESTI MATE NO 0001 12:19: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0203 ROADWAY R5 PRI ORI TY CULVERTS
0430 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0435 208- 00207 Erosi on Control Managenent 68. 000 0. 000
DAY 20. 000 1, 700. 00
85. 00000 20. 000 1, 700. 00
0440 208-00400 Wat er Control 1. 000 0. 000
LS 0. 500 5, 550. 00
11, 100. 00000 0. 500 5, 550. 00
0445 240- 00000 Wdlife Biologist 60. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0450 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 660 5,187. 60
7, 860. 00000 0. 660 5,187. 60
0455 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 541 39, 925. 80
73, 800. 00000 0. 541 39, 925. 80
0460 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 660 3, 630. 00
5, 500. 00000 0. 660 3, 630. 00
0465 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 62. 000 1, 550. 00
25. 00000 62. 000 1, 550. 00
0470 630- 00007 *Traffic Control Inspection 23.000 0. 000
DAY 23. 000 10, 350. 00
450. 00000 23. 000 10, 350. 00
0475 630-00012 *Traffic Control Managenent 68. 000 0. 000
DAY 19. 000 8, 550. 00
450. 00000 19. 000 8, 550. 00
0480 630-80341 *Construction Traffic Sign (Panel Size A) 60. 000 0. 000
EACH 4.000 232.00
58. 00000 4. 000 232.00



CONTI D C20404 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20404-BI D ESTI MATE RUN 10/ 11/ 2016
PRQIECT: STR0171- 104 ESTI MATE NO 0001 12:19: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 ROADWAY R5 PRI ORI TY CULVERTS
0485 630- 80342 *Construction Traffic Sign (Panel Size B) 38. 000 0. 000
EACH 19. 000 1, 102. 00
58. 00000 19. 000 1, 102. 00
0490 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0495 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 0. 000
EACH 25.500 459. 00
18. 00000 25.500 459. 00
0500 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 16. 000 0. 000
EACH 2.000 70. 00
35. 00000 2.000 70. 00
0505 630- 80380 *Traffic Cone 40. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0510 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0203 CURRENT AMI $ 360, 857.75 % 124,678.65 % 124, 678. 65
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0525 620- 00020 Sanitary Facility 3. 000 0. 000
EACH 2.000 850. 00
425. 00000 2.000 850. 00
CAT 0400 CURRENT AMI $ 1,275.00 % 850. 00 $ 850. 00
PRQIECT TOTAL CURRENT AMI $ 802, 476.00 $ 216,181.15 % 216, 181. 15




